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August 15, 2019 

 
 
VIA HAND DELIVERY & ELECTRONIC MAIL 
 
 
Luly E. Massaro, Commission Clerk 
Rhode Island Public Utilities Commission 
89 Jefferson Boulevard 
Warwick, RI   02888 
 
RE:   Docket 4915 – FY2020 Electric Infrastructure, Safety, and Reliability Plan  

Quarterly Update – First Quarter Ending June 30, 2019 
 
Dear Ms. Massaro: 
  

On behalf of National Grid,1 I have enclosed ten copies of the Company’s fiscal year 
(FY) 2020 Electric Infrastructure, Safety, and Reliability (ISR) Plan quarterly update for the 
first quarter ending June 30, 2019.  Pursuant to the provisions of the approved 
FY 2018 Electric ISR Plan, the Company committed to providing quarterly updates on the 
progress of its Electric ISR program to the Rhode Island Public Utilities Commission and 
the Rhode Island Division of Public Utilities and Carriers.   
  

Thank you for your attention to this matter.  If you have any questions, please contact me 
at 401-784-7288. 
 
        Very truly yours, 

         

 
  
 Jennifer Brooks Hutchinson 
Enclosures 
 
cc: Docket 4915 Service List 

Christy Hetherington, Esq. 
 John Bell, Division 
 Greg Booth, Division 
 
                                                 
1The Narragansett Electric Company d/b/a National Grid (National Grid or the Company).  
 

Jennifer Brooks Hutchinson 
Acting Assistant General Counsel and Director 
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Electric Infrastructure, Safety, and Reliability Plan 
 

FY 2020 Quarterly Update 
 

First Quarter Ending June 30, 2019 
 
EXECUTIVE SUMMARY 
 
For the first quarter of fiscal year 2020 (FY), the Company1 spent approximately $29 million for 
fiscal year-to-date (FYTD) capital investment projects against a FYTD 2020 budget of $24.2 
million.  Overall, spending for FYTD 2020 was over-budget by approximately $4.8 million.  For 
the first quarter of FY 2020, FYTD spending for the Non-Discretionary category was  
$13.2 million, which was $2.2 million over the FYTD budget of $11 million.  FYTD spending 
for the Discretionary category was approximately $15.8 million, which was approximately $2.6 
million over the FYTD budget of $13.2 million.  Each of these categories is addressed in more 
detail below. 
 
On July 11, 2016, the Rhode Island Public Utilities Commission (PUC) issued an Order2 
directing the Company to provide more detail on capital spending in the Damage/Failure 
category.  The detail on capital spending must include work type, location, and, where 
applicable, Level 1 Inspections and Maintenance (I&M) repairs completed with Damage/Failure 
funding.  The Company has included additional detail on Level 1 I&M repairs in Section 5 of 
this report and has included summary information on capital spending in the Damage/Failure 
category in Attachment F of this report.  Attachment F is also included as an executable Excel 
file that organizes raw data captured in the Company’s financial, asset, and work management 
systems. 
 
For FY 2020, the Company and the Rhode Island Division of Public Utilities and Carriers 
(Division) agreed to provide a quarterly budget and project management report on the Southeast 
project.  The latest report is included as Attachment G of this report. 
 
In Order No. 22955, the PUC directed that, commencing with the FY 2018 RI Electric ISR Third 
Quarter Report, the Company include an explanation of all new technologies that National Grid 
is exploring to assist in distribution planning, particularly related to the integration of distributed 
energy resources or providing additional visibility on the distribution grid.3  The most recent 
update is provided in Section 2 (g) below. 
 

                                                            

1  The Narragansett Electric Company d/b/a National Grid (National Grid or the Company). 
2  Report and Order No. 22471 (issued on July 11, 2016 in Docket No. 4592), at pages 16, 29. 
3  Report and Order No. 22955 (issued on November 14, 2017 in Docket No. 4682) at page 19. 
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I.  FY 2020 Capital Spending by Key Driver Category 
 

1. Non-Discretionary Spending 
 

a. Customer Request/Public Requirement – $2 million over-budget FYTD variance 
 

Capital spending through the first quarter of FY 2020 in the Customer Request/Public 
Requirement category [EP1] was approximately $9.7 million, which was approximately 
$2 million over the FYTD 2020 budget of $7.7 million. Among the major variance 
drivers through the first quarter for this category were the following:  

 
 The net FYTD spending on “Distributed Generation” (DG) project spending was 

$1.3 million over budget due to spending on the 65 projects being more than 
Customer Contributions in Aid of Construction received.   

 
 Capital spending through the first quarter of FY 2020 on New Business 

Residential and Commercial and Public Requirements projects was a combined 
$0.5 million over budget. 

  
 Capital spending through the first quarter of FY 2020 on Transformer Purchases 

was approximately $1.4 million, which was $0.6 million over the FYTD 2020 
budget of $0.9 million. 

 
The over spend noted above is offset by the following: 

 
 Capital spending through the first quarter of FY 2020 on Meter Purchases was 

was $0.4 million under the FYTD 2020 budget, slightly offset by $0.1 million 
over budget FYTD in the Meter Blanket. 
 
At this time, the Company forecasts that the Customer Request/Public 
Requirement category will be $5 million over-budget at the end of the fiscal year. 

 
b. Damage/Failure - $0.2 million over-budget FYTD variance  

 
Capital spending through the first quarter of FY 2020 in the Damage/Failure category 
was $3.4 million, which was approximately $0.2 million over the FYTD 2020 budget 
of $3.2 million for this category.  Among the major variance drivers through the first 
quarter for this category were the following: 
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 Capital spending through the first quarter of FY 2020 on the Ocean State 
Damage/Failure Blanket was approximately $2.9 million which was $0.3 million 
over the FYTD 2020 budget of $2.6 million.   
 

The over spend noted above is offset by the following: 
 

 Capital spending on the Storm Capital Confirming program was $0.3 million 
which was $0.1 million under the FYTD 2020 budget of $0.4 million.   

 
At this time, the Company forecasts that the Damage Failure category will be $1.5 
million over-budget at the end of the fiscal year. 
 

c. Non-Discretionary Summary 
 

In summary, as shown in Attachment A, capital spending through the first quarter of  
FY 2020 in the Non-Discretionary Sub-category was $13.2 million, which was $2.2 
million over the FYTD 2020 budget of approximately $11 million.  
 
 

2. Discretionary Spending 
 

a. Asset Condition (without Southeast Substation) - $0.1 million over-budget FYTD 
variance 

 
Capital spending through the first quarter of FY 2020 in the Asset Condition category 
(absent the Southeast Substation project) was approximately $7 million, which was 
$0.1 million over the FYTD 2020 budget of $6.9 million.  Among the major variance 
drivers through the first quarter for this category were the following: 
 
 Capital spending through the first quarter of FY 2020 on I&M was $0.8 million, 

which was $0.7 million over the FYTD budget of $0.2 million due to work plan 
being completed ahead of schedule. 
 

 Capital spending through the first quarter of FY 2020 in the Asset Replacement 
Blanket was $1.5 million, which was $0.7 million over the FYTD budget of $0.9 
million. 

 
 Capital spending through the first quarter of FY 2020 on the URD and 

Underground Cable Replacement programs combined was $0.9 million which 
was $0.5 million over the FYTD budget of $0.4 million. 
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 Capital spending through the first quarter of FY 2020 on Dyer Street substation 
was $0.3 million which was $0.2 million over the FYTD budget of $0.1 million. 
  

The over-spend noted above is offset by the following: 
 

 Capital spending through the first quarter of FY 2020 on the Providence Study 
projects was a combined $0.05 million, which was $1 million under the FYTD 
budget of $1 million. 
 

 Capital spending through the first quarter of FY 2020 on Lee St. and Cottage St. 
was a combined $0.3 million which was $0.5 million under the FYTD budget of 
$0.8 million.   

 
At this time, the Company forecasts that the Asset Condition category (absent the 
Southeast Substation Project) will be $28.4 million, approximately $4.2 million under 
the fiscal year end budget of $32.6 million. 
   

b. Non-Infrastructure – $1.7 million over-budget FYTD variance  
 

Capital spending through the first quarter of FY 2020 for the Non-Infrastructure 
category was $1.8 million, which was $1.7 million over the FYTD 2020 budget of 
approximately $0.1 million.  This variance was due primarily to accounting overhead 
charges of $1.7 million. These charges will go through the normal capital allocation 
process throughout the rest of the fiscal year and be allocated to projects.       
At this time, the Company forecasts that the Non-Infrastructure category will be on 
budget at the end of the fiscal year. 
 

c.  System Capacity and Performance - $0.7 million over-budget FYTD variance  
 

Capital spending through the first quarter of FY 2020 for the System Capacity and 
Performance category was approximately $6.4 million, which was $0.7 million over 
the FYTD 2020 budget of $5.7 million.  Among the major variance drivers through 
the first quarter for this category were the following: 
 
 Capital spending through the first quarter of FY 2020 on the Aquidneck Island 

projects project was $4.3 million which was $0.8 million over the FYTD 2020 
budget of $3.5 million.  Over budget variance within the Newport projects due to 
payment of contractor change orders, slightly offset by under budget within the 
Jepson projects due to shift in contractor schedule.  



The Narragansett Electric Company 
d/b/a National Grid 

RIPUC Docket No. 4915 
FY 2020 Electric Infrastructure, Safety and Reliability Plan 

FY 2020 Quarterly Update 
  First Quarter Ending June 30, 2019 
  Page 5 of 24 

 
 

 

 Capital spending through the first quarter of FY 2020 on Quonset substation was 
$0.4 million.  There was no budget set for Quonset in FY 2020 as project delays 
pushed completion of work from FY 2019 into FY 2020 after budgets were set. 

 
At this time, the Company forecasts the System Capacity and Performance category 
to be $25.8 million, approximately $4 million over the fiscal year end budget of $22 
million.  
 

d.   Southeast Substation Projects – $0.2 million over-budget FYTD variance 
 

In the FY 2019 ISR proceeding, the Company agreed with the Division to separately 
track the Southeast Substation project budget variances and construction progress 
beginning with the FY 2019 quarterly reports.  Capital spending through the first 
quarter of FY 2020 on the Southeast Substation project was $0.6 million, which was 
approximately $0.2 million over the FYTD budget of approximately $0.4 million.   
 
At this time, the Company forecasts that the Southeast Substation category will be 
$6.3 million, <$0.1 million over the fiscal year end budget of $6.25 million. 
   

e.    Discretionary Summary 
 

Finally, as shown in Attachment A, total capital spending for FYTD 2020 in the 
Discretionary Sub-category was $15.8 million, which was approximately $2.6 million 
over the FYTD 2020 budget of $13.2 million. 
 

f. Large Project Variances 
 

In Docket No. 4473, the PUC ordered the Company to include a proposal to identify 
and report in quarterly and annual reconciliation filings the projects that exceeded or 
were under the fiscal year-to-date and fiscal year-end budgets by ten percent (10%).4  
For the identified projects, the Company must note whether variances were due to the 
project being accelerated or delayed, or whether the variances were due to an increase 
or decrease in total project cost.  The Company agreed to provide in the quarterly 
reports explanations for the portfolio of large projects5 with variances that exceed +/- 
10% of the annual fiscal year budget.  These FYTD projects represented $28.2 
million of the total FY 2020 budget of $101.8 million.  Specific project information is 
provided in Attachment E. 
 

                                                            

4  Docket No. 4473 Order No. 21559 at p. 25. 
5  Large projects are defined as exceeding $1.0 million in total project cost. 
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g. New Distribution System Technology Update 
 

In Order No. 22955, the PUC directed that the Company include an explanation of all 
new technologies that National Grid is exploring to assist in distribution planning, 
particularly related to the integration of distributed energy resources or providing 
additional visibility on the distribution grid.6   Currently, these include the following: 

 
 The Company utilizes CYME advanced power engineering software to perform 

distribution system analysis. The software’s Hosting Capacity module was used to 
develop the RI Hosting Capacity Map which was delivered via the System Data 
Portal on September 28, 2018.   

 
 The Company has implemented advanced protection function and logic in Point 

of Common Coupling (PCC) Reclosers, which will help reduce the witness testing 
required at customer DG sites. Also, the advanced sensing and logic functions 
will allow automatic reconnect to the utility for utility side interruptions which 
will minimize outage and nuisance tripping. 

 
 The Company has implemented Python Scripting training to assist in refining 

CYME models. The training focused on creation scripts intended to automate 
tasks formally done by hand and create accurate base models in a more efficient 
manner. The training can also be used for data maintenance and review. 

 
 

3. Investment Placed-in-Service 
 

Through the first quarter of FY 2020, $27.2 million of investment was placed-in-service, 
which was 26% of the annual forecasted plant-in-service of $102.8 million and 26% of 
the current projected year-end forecast of plant placed-in-service.  Details by spending 
rationale are included in Attachment B.  
 
As shown on Attachment B, through the first quarter of FY 2020, the Non-Discretionary 
Sub-category had $11 million of plant additions placed-in-service, which was 33% of the 
annual ISR forecasted amount of $33.6 million.  The Discretionary Sub-category had 
$16.2 million of plant additions placed-in-service, which was 23% of the annual ISR 
forecasted amount of $69.2 million.   

 
 
 

                                                            

6  Written Order No. 22955 (November 14, 2017 in Docket No. 4682) at page 19. 
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4. Vegetation Management (VM) 
 

Through the first quarter of FY 2020, the Company completed 526 miles or 44% of its 
annual distribution mileage cycle pruning goal of 1,208 miles.  This represents an 
associated spend of 38% of the FY 2020 budget for the cycle pruning program. Overall, 
through the first quarter of FY 2020, the Company’s VM operation and maintenance 
(O&M) spending was $3.27 million.  The Company expects to complete 100% of their 
work plan for FY 2020 within the budget of $10.4 million.   
 
Attachment C provides the FY 2020 YTD spending for all sub-components in the VM 
category, as well as an update of the gypsy moth and other pest related damage tracked 
by the Company through the first quarter of FY 2020.7 

 
 

5. Inspection and Maintenance (I&M) 
 

Through the first quarter of FY 2020, the Company completed 33% of its annual 
structure inspection goal of 53,241 with an associated spend of approximately $0.5 
million, or approximately 36% of the Repair and Inspections Related Cost subcategory 
budget.  The Repairs and Inspection Related Costs subcategory forecast includes the FY 
2020 mobile elevated voltage testing and repairs, which the PUC approved in Docket No. 
4237.  

 
The Company began performing inspections on its overhead distribution system in FY 
2011, and, in FY 2012, began performing the repairs based on those inspections.  The 
Company categorizes the deficiencies found as Level I, II, or III, and repairs Level I 
deficiencies either immediately or within approximately one week of the inspection.  The 
Company bundles Level II and III work for planned replacement.  At the end of the first 
quarter of FY 2020, the Company has completed repairs reported for approximately 32% 
of the total deficiencies found.  Total deficiencies that were found and repairs made-to-
date is shown in the table below.  
 

                                                            

7  At the March 20, 2018 Open Meeting in Docket 4783, the PUC directed the Company to include a summary in 
its FY 2019 ISR quarterly reports of the gypsy moth and other pest-related damage tracked by the Company. 
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Year Inspection 
Performed

Priority 
Level/Repair 

Expected

Deficiencies 
Found (Total)

Repaired as of 
6/30/19

Not Repaired as 
of 6/30/19

I 18 18 0
II 13,146 13,128 18
III 28 28 0
I 17 17 0
II 15,847 15,454 393
III 626 567 59
I 15 15 0
II 26,614 16,461 10,153
III 9,011 4,613 4,398
I 11 11 0
II 22,772 3,518 19,254
III 8,665 1,966 6,699
I 5 5 0
II 21,549 1 21,548
III 4,392 0 4,392
I 2 2 0
II 11,596 558 11,038
III 6,498 58 6,440
I 2 2 0
II 8,300 0 8,300
III 7,539 0 7,539
I 11 11 0
II 8,821 0 8,821
III 7,237 0 7,237
I 28 28 0
II 3,699 0 3,699
III 2,464 0 2,464
I 6 4 2
II 11 1 10
III 3 0 3

Total Since 
Program 
Inception

I, II, III 178,933 56,466 122,467

FY 2015

FY 2016

FY 2017

FY 2018

FY 2019

FY 2020

Summary of Deficiencies
and Repair Activities

RI Distribution

FY 2011

FY 2012

FY 2013

FY 2014
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As shown in the table below, results of the Company’s manual elevated voltage testing for 
FY 2020 have not indicated any instances of elevated voltages found through either 
overhead or manual elevated voltage inspections. 
 

 

 

Attachment D provides the FY 2020 spending for all components in the I&M category and other 
O&M related expenses. 
 
  

Year Inspection 
Performed

Deficiencies 
Found

Structure 
Number

Location
Description of Work 

Performed
Inspection Date Repaired Date

2019 1 53 Douglas Ave, Providence Replaced switch tag. 4/4/2019 4/16/2019
2019 1 83 Danielson Pike, Scituate Replaced switch tag. 4/4/2019 5/9/2019
2019 1 181 Plainfield Pike, Foster Replaced switch tag. 5/8/2019 5/14/2019
2019 1 6 Hilton St, Pawtucket Replaced defective switch. 5/23/2019 6/4/2019

FY 2020 – I&M Level 1 Deficiencies Repaired

Manual Elevated 
Voltage Testing

Total System 
Units Requiring 

Testing

FY 2020 Units 
Completed thru 

6/30/19

Units with 
Voltage Found 

(>1.0v)

Percent of Units 
Tested with 

Voltage (>1.0v)
Distribution Facilities 263,801 19,501 0 0%
Underground Facilities 12,438 0 0 0%
Street Lights 4,328 0 0 0%

Manual Elevated Voltage Testing
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Attachment A 
 

US Electricity Distribution - Rhode Island 
Capital Spending by Spending Rationale 

FY 2020 through June 30, 2019 
($000) 

  

 
 
 
 
 

Budget Actual Variance Budget Forecast Variance
Customer Request/Public Requirement $7,719 $9,689 $1,970 $27,025 $31,945 $4,920
Damage Failure $3,248 $3,460 $213 $13,505 $14,976 $1,471

Subtotal Non-Discretionary $10,967 $13,149 $2,182 $40,530 $46,921 $6,391
Asset Condition $6,887 $6,969 $81 $32,575 $28,392 ($4,183)
Non-Infrastructure $132 $1,803 $1,671 $550 $557 $7
System Capacity & Performance $5,718 $6,380 $662 $21,895 $25,769 $3,874

Subtotal Discretionary (Without Southeast Substation) $12,737 $15,152 $2,415 $55,020 $54,717 ($303)
Southeast Substation Project $446 $616 $170 $6,250 $6,322 $72

Subtotal Discretionary $13,183 $15,768 $2,585 $61,270 $61,040 ($230)
Total Capital Investment in System $24,150 $28,917 $4,768 $101,800 $107,961 $6,161

*  ( ) denotes an underspend for the period

FYTD  FY 2020 Total
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Attachment B 
 

US Electricity Distribution - Rhode Island 
Plant Additions by Spending Rationale 

FY 2020 through June 30, 2019 
($000) 

 
 

 
 
  

FY 2020 
Annual ISR 

Forecast

FYTD Actual 
in Service

 FY 2020 Year-
end Forecast 

% of FY 2020 
Year-end 
Annual 

Forecast 
Placed in 
Service

% of FY 2020  
Year-end 
Forecast 
Placed in 
Service

Customer Request/Public Requirement $20,053 $6,679 $17,974 33% 37%
Damage Failure $13,568 $4,299 $12,374 32% 35%

Subtotal Non-Discretionary $33,621 $10,979 $30,348 33% 36%
Asset Condition (w/Southeast Substation) $28,008 $8,406 $29,447 30% 29%
Non- Infrastructure $553 $0 $502 0% 0%
System Capacity & Performance $40,615 $7,835 $43,486 19% 18%

Subtotal Discretionary $69,176 $16,242 $73,434 23% 22%
Total Capital Investment in System $102,797 $27,220 $103,782 26% 26%
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Attachment C 
 

US Electricity Distribution - Rhode Island 
Vegetation Management O&M Spending 

 FY 2020 through June 30, 2019 
($000) 

 

 
 

 

 

FY 2020 Q1 Gypsy Moth Update 

 

 

 

 

FY 2020 Annual ISR 
Budget

FYTD Actual 
FY 2020 Year-
End Forecast

FYTD % 
Spend

     Cycle Pruning (Base) $5,600,000 $2,151,391 $5,600,000 38%
     Hazard Tree $2,250,000 $359,359 $2,250,000 16%
     Sub-T (on & off road) $500,000 $36,740 $500,000 7%
     Police/Flagman Details $825,000 $277,321 $825,000 34%
     Core Crew (all other activities) $1,225,000 $441,949 $1,225,000 36%
Total VM O&M Spending $10,400,000 $3,266,760 $10,400,000 31%

*  ( ) denotes an underspend for the period

FY 2020 Goal FY YTD Goal
FY YTD 

Complete
FY YTD % 
Complete

FY 2020 % 
Complete

Distribution Mileage Trimming 1,208 302 526 174% 44%

District Circuit Location Removals
Capital 49_53_38F1 Smithfield 1

Capital 49_53_26W1
North 
Smithfield 54

Capital 49_53_127W40 Burrilliville 29
Capital 49_53_112W43 Cumberland 18
Coastal 49_56_85T3 Charlestown 19
Coastal 49_56_63F6 Exeter 58
Coastal 49_56_155F6 Hopkinton 31

Coastal 49_56_30F2
North 
Kingstown 5

215Totals

FY 2020 Total Gypsy Moth Spend 160,870.00$             
Gypsy Moth Removals 215                         
Cost/Tree 748.23$                   
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Attachment D 
 

US Electricity Distribution - Rhode Island 
Inspection and Maintenance Program O&M Spending 

 FY 2020 through June 30, 2019 
($000) 

 
 

 
 
 

 
 
 
 

 

 

FY 2020 
Annual ISR 

Budget
FYTD Actual 

FY 2020 Year-
End Forecast

FYTD % 
Spend

Opex Related to Capex $256 $81 $256 32%
Repair & Inspections Related Costs $515 $187 $515 36%
System Planning & Protection Coordination Study $25 $21 $25 85%
VVO/CRV Program $311 $1 $429 0%
Total I&M O&M Spending $1,107 $290 $1,225 26%

*  ( ) denotes an underspend for the period

FY 2020 Goal FYTD Goal
FYTD 

Complete
FYTD % 

Complete
FY 2020 % 
Complete

RI Distribution Overhead Structures Inspected 53,241 13,310 17,744 133% 33%
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Attachment E 
 

US Electricity Distribution - Rhode Island 
Project Variance Report 

  FY 2020 through June 2019 
($000) 

 

 

Project Description Project Funding Number(s) Budget Actual Variance Budget Forecast Variance Variance Cause

Aquidneck Island Projects (Gate 2, 
New port, Jepson)

CD00649, C024159, C015158, 
C028628, C054054, CD00656

$2,920 $4,305 $1,385 $13,450 $15,813 $2,363 

Newport Sub - Payment of contractor 
change orders. 
Newport SubT Conversion - Work 
Sequencing shift 
Jepson D-Sub -  Work deffered to later in 
the FY (re-sequencing due to getaw ay 
issues) 

Volt/Var Program

C079300,C080896,C080895,C0792
82,C080899,C080900,C079482,C0
79288,C076367,C077201,C077200
,C075573,C076365,C080898,C080
894,C080897,C080901,C075571

$88 $264 $176 $1,400 $2,229 $829 
Nasonville Station Scope w as sw apped 
for Woonsocket Scope.    Woonsocket 
Scope is more expensive than Nasonville.

Lee Street & Cottage Street D-Line 
and D-Sub

C050758, C051118, C051126, 
C050760

$770 $291 ($479) $2,900 $2,383 ($517)
Lee Street D-Line - Project received 
additional credit due to duplicate accrual 
processed in March FY19 

Green Development LLC
C078529, C078827, C078825, 

C078820, C078824
$0 $913 $913 $0 $917 $917 

Green Dev. LLC (C078529) -  Emergent 
Work

Southeast Substation D-Line and D-
Sub

C053657, C053658 $446 $601 $155 $6,250 $6,253 $3 No major Variance

Southern Sky - Johnston & 
Cranston RI

C079031, C079081 $0 $541 $541 $0 $578 $578 
Southern Sky Johnston (C079031) - 
Emergent Work 

New  London Avenue Substation C028920, C028921 $144 $125 ($19) $150 $544 $394 
Change Orders are still pending.   The 
forecast may be reduced depending upon 
review .

Quonset Sub D-Line and D-Sub C053646,C053647 $0 $423 $423 $0 $582 $582 
Project Delays pushed completion of w ork 
from FY19 into FY20 [after budget set]

University Solar C079116 $1,842 $1,153 ($689) $4,000 $2,629 ($1,371) CIAC Timing

Sockanosett & Westerly Failure C082725,C081110 $0 $40 $40 $0 $1,718 $1,718 

Sockanosett - Damage Failure (D/F) of 
TB#1 and purchase of a repalcement 
spare. 
Westerly - Final payments for 
replacement transformer of TB#4 D/F

Chase Hill D-Line and D-Sub C024175,C024176 $0 $51 $51 $0 $1,040 $1,040 
Project Delays pushed completion of w ork 
from FY19 into FY20 [after budget set]

$6,209 $8,706 $2,497 $28,150 $34,685 $6,535 
*  ( ) denotes an underspend for the period

FYTD FY 2020 Total
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Attachment F 
 

US Electricity Distribution - Rhode Island 
Damage/Failure Detail by Work Type 

FY 2020 through June 30, 2019  
 
 

 
 
 
 

  

D-Line Blanket
D-Line 

Property 
Damage

D-Line Storm D-Sub Blanket
D-Sub & D-Line 

Specific
Grand Total

AFUDC $21,285 $0 $5,877 $1,241 $9,792 $38,196

Default Accounting $516,987 $30,574 $19,068 $32,900 $23,755 $623,284

Engineering/Design/Supervision $245,126 $12,221 $38,205 $992 $10,249 $306,794

Outdoor Lighting ‐ Cable/Wire $4,197 ($17) $1 $0 $0 $4,181

Outdoor Lighting ‐ Framing $17,662 $335 $1,016 $0 $0 $19,012

Outdoor Lighting ‐ Poles/Foundation $4,210 $0 $0 $0 $0 $4,210

Overhead Bonding/Grounding $6,064 $357 $224 $0 $0 $6,646

Overhead Services $73,608 $8,595 $353 $0 $0 $82,556

Overhead Switches/Reclosers/Fuses $202,921 $15,326 $16,540 $0 $0 $234,787

Overhead Transformers/Capacitors/Regulators/Meters $174,574 ($10,504) $8,192 $0 $0 $172,262

Overhead Wire & Conductor $210,936 ($3,494) ($2,212) $0 $0 $205,231

Pole Framing $96,945 $21,582 $32,133 $0 $0 $150,660

Poles/Anchors/Guying $570,496 $142,895 $149,054 $0 $0 $862,446

Substation Equipment Installations $0 $0 $0 $89,022 $13,539 $102,561

Substations Civil/Structural $0 $0 $0 $0 $9,632 $9,632

Switching and Restoration $0 $968 $0 $0 $0 $968

Traffic Control $87,900 ($1,356) $11,691 $0 $3,540 $101,774

Underground Cable ($31,307) $15,588 $12,793 $0 $1,819 ($1,108)

Underground Cable Splicing $15,888 ($392) ($0) $0 $0 $15,496

Underground Civil Infrastructure $154,436 $5,230 $0 $0 $85,566 $245,232

Underground Direct‐Buried Cable $10,569 ($1,932) $0 $0 $0 $8,637

Underground Services $12,215 ($44) ($3,254) $0 $0 $8,917

Underground Switches/Reclosers/Fuses $100,183 ($5) $4 $0 $0 $100,182

Underground Transformers/Capacitors/Regulators/Meters $158,580 $791 ($1,757) $0 $0 $157,614

Grand Total $2,653,473 $236,720 $287,929 $124,155 $157,892 $3,460,169

*  ( ) denotes an underspend for the period

Project Type
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Attachment G 
 

US Electricity Distribution - Rhode Island 
New Southeast Substation Budget and Project Management Report  

FY 2020 Q1 Update 
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